

TEQIP III Procurement Activities (2017-2020)

SI	Package No	Package Name	Item Name	Category	Beneficiary Department/ Section/	Contract Awarded Date	Status
1	TEQIP-III/nitc/6	S8/14285/NITC/TEQIP III/FUR/SHOPPING/2018-19(VC)	Visitors Chair	Furniture	IPR StartUp Cell/TEQIP Office	06.07.2018	Completed
2	TEQIP-III/nitc/3	S8/14285/NITC/TEQIP III/FUR/SHOPPING/2018-19(EC)	Executive Chair	Furniture	StartUp Cell	09.07.2018	Completed
3	TEQIP-III/nitc/2	S8/14191/NITC/TEQIP III/PC&S/SHOPPING/2017-18	Workstation, Desktop PC, Headphones,	Goods	Language Lab	11.01.2019	Completed
4	TEQIP-III/nitc/10	S8/14395/NITC/TEQIP III/40KVA UPS/SHOPPING/2018-19	40 KVA online UPS,40 KVA online UPS	Goods	Language Lab	15.01.2019	Completed
5	TEQIP-III/nitc/11	S8/14439/NITC/TEQIP-III/R&D/DIRECT CONTRACT/2018-19	Model 1022 Liquid Dielectric Test Fixture	Goods	High Voltage Lab, EED	15.01.2019	Completed
6	TEQIP-III/2019/nitc/22	S8/14668/NITC/TEQIP-III/INST/EQPT/STEREO CAMERA/SHOPPING/18-19	High Speed Sterio Vision System	Goods	Robotic/Mechatronics Lab, MED	19.07.2019	Completed
7	TEQIP-III/nitc/21	S8/14190/TEQIP III/INST/EQPT/XRD/LIB/2018-19(X Ray Diffractometer)	Supply Insatallation and Commissioning of X-Ray	Goods	Central Facility	29.07.2019	Completed
8	TEQIP-III/2019/nitc/30	S8/14927/NITC/TEQIP-III/PRINTER/DIRECT CONTRACT/2019-20	Printer	Goods	TEQIP Office	23.12.2019	Completed
9	TEQIP-III/2020/nitc/32 (L)	S8/14833/TEQIP-III/INST/NAP/INCINERATOR/2019-20	Napkin Incinerators	Goods	Central Facility	10.12.2019	In progress
10	TEQIP III/2020/nitc/33 (M)					14.01.2020	
11	TEQIP III/2020/nitc/34 (Mini)						
12	TEQIP-III/2020/nitc/36	Engg/Renovation/Chanakya/2018-19	Renovation work of Chanakya Hall including interior finishing and acoustical work	Minor Civil Works	Central Facility	13.12.2019	In progress
13	TEQIP-III/2020/nitc/37	EMU1/CHANAKYA/2019-20	Upgradation of electrical wiring and lighting with controls in Chanakya Hall	Minor Civil Works	Central Facility	15.01.2020	In progress
14	TEQIP-III/nitc/18	S8/14596/NITC/TEQIP-III / INST/RAMANSPECTROMETER/2018-19	Raman Spectrometer	Goods	Central Facility	13.03.2020	In progress
15	TEQIP-III/2019/nitc/28	S8/14904/NITC/TEQIP III/AV System/2019-20	Audio Video System	Goods	Central Facility	20.03.2020	In progress

